


I. ( U ) General. 

SACEUR Exercise ABLE ARCHER 8J ( U) 

After Action Report (U) 

A. .,..,. ABLE ARCHER ( AA) is rm annual SACEUR-sponsored Allied Command 
Europe CPX to practice command and control procedures with particular emphasis 
on the transition from purely conventional operations to chemical, nuclear · 
and conventional operations. It is the culmination of SACEUR'e annual AUTUMN 
FORGE exercise series. 

B. J,IJIIf ABLE ARCHER 83 was conducted 7-11 Nov. 83 with three days of 
"low spectrum" conventional play followed by two days of "high spectrum" 
nuclear warfare. Due to the low spectrum lead-in for AA 83, SAC was invited 
to provide liaison officers/advisors to observe and comment on operation of 
B-52 and KC-135 assets in accordance with SACEUR OPLANs 10604, FANCY GIRL 
and 10605, GOLDEN EAGLE. 

C. (U) SAC Participation (Background) 

li. l,iJif' SAC participated in a previous AA with two observers. Due 
to the nature of the exercise and the possible political implications or 
inferences of B-52 involvement, future SAC participation was discouraged. 

2. Jlitllf SHAPE announced that AA 83 scenario had been changed 
to include three days of low spectrum activity and requested that SAC take 
an active part in the exercise. SAC proposed sending a team of two observers 
to each MSC, SHAPE and UK RAOC. SHAPE accepted this proposal, with the 
understanding that personnel were to act as observers/advisors to the staff 
at each level. A description of ADVON activities at these locations is 
contained in Section II. 

D. (Y) .. SAC objectives for ABLE ARCHER 83 were to: .. 
-

1: "'*"" Observe NATO play of B-52 and KC-1.35 employment in 
accordance with SACEUR OPLANs. 

2. (U) Determine if future participation is warranted, and if so, 
to what extent. 

3. (U) Interface ·with SACEUR and MSC War Headquarters' staffs for 
mutual education. 

4. (U) Update location guides. 

E. (q) SAC ADVON composition for ABLE ARCHER 83 was as follows: 

1. (U) AFNORTH: 
Ma.J Paul J. Erbacher, 7 AD /DOO, Bomber Planner 
Ma.J .Arunas Siul te, 7AD/008, Tanker Planner 
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2. (U) AFCENT: '> 
Lt Col Arthur J. Lindemer, HQ SAC/DOO, Bomber Plarmer 
Maj Ronald J. Valentine, HQ SAC/XOO, Tanker Planner 

J. (U) AFSOUTH: 
Lt Col Michael J. DePaul, 8AF/OOX, Bomber Planner 
Lt Col John P. Bateman, 8AF /DOX, Tanker Planner 

4 . . (U) SHAPE: 
Lt Col William N. Maxwell, 7AD/OOX, Bomber Planner 
Maj Peter W. Hardin, 8AF /000, Tanker Planner 

5. (U) UK RAOC: 
Maj Geoffrey C. Wenke, . 15AF/OOXX, Tanker Planner 
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II. ( U) ~ OBSERVATIONS 

A. (U) SHAPE 

e)t ~8? 
BiRR 

1. IIJII"t GENERAL. ABLE ARCHEil in too short for ADVON traininr, or 
participation. The level of play PSC to MSC only dilutes the B-52 targeting 
process and the allocation of support packages. The level of SAC procedures 
training is almost nonexistent. Since ABLE ARCHER is primarily a nuclear 
procedures exercise, the viability of SAC play also comes into question. The 
AA Ops Order excepted SAC as players and stated they would act as observers 
(TAB C to APP III to Annex C). SAC observers at SHAPE were forced into 
playing SAC ADVON roles because there was no coordinated starting position 
for SAC assets. Each PSC was directed by SHAPE Op Order to develop unique 
Air Directives prior to SAC observer arrival. SHAPE started with full SAC 
force of bombers and tankers. Since the PSCs had developed their Air 
Directives for the first exercise day and published day two Air Directive 
at exercise initiation there were no requirements for B-52 allocation requests 
for days one and two. The underlying reason for the delay was a SACEUR 
B-52 allocation message for real-world tasking that had exercise information 
as the last paragraph. The last para (in summary) stated "Allocation from 
SACEUR was good for 48 hours." Thus, there were no requests from the PSCs for 
7 and 8 Nov. However, CS SHAPE ( Gen Dalton) wanted B-52 play. So the 
observers became ADVON players by default. 

2 .• IJIIIIt ADVON OBSERVATIONS. Because of the level of play and the 
individual PSC scenarios only the bomber monitor had activity. The tanker 
planner at SHAPE had almost no activity due to use of SACEUR OPLAN, GOLDEN 
EAGLE, preallocations and no SACEUR direction to reallocate. The bomber 
observer acted as an advisor to the Air Operations Officer. Slides reflecting 
bomber beddown were initiated and updated with aircraft available daily. Since 
the USAFE OSC was ·not playing and units were not playing, a "Best Estimate 11 on 
bomber availability was made daily by the bomber observer. Attrition was 
neither planned .for nor expected to be played, however, Southern Region reported 
one loss. During nuclear strikes SACEUR would only deconflict B-52s and strike 
assets plus or minus two hours of the TOT. The bomber planner also had to 
review B~52 targets for deconfliction with strike targets. SHAPE is the only . 
place this .can be done totally. PSCs can deconflict targets in their regions · 
but a bomber ~trike near the border between two regions cannot be deconflicted 
at the PSG .level. SACEUR bomber allocation messages were drafted and finalized 
for the Air Ops Officer. One mining request was received from AFNORTH but time 
lines would have made the mission occur after ENDEX. The request was denied 
because the TOT requested was far ahead of mine availability. An AFCENT request 
to disperse KC-135s to other UK bases was not acted upon due to SHAPE scenario 
inputs for chemical attacks and airfield attacks on the requested bases. 

3. (..illt FUTURE PARTICIPATION. SAC ADVON participation is not 
recommended lOr future AA exercises because the duration of play is too 
short for training; the exercise is primarily designed to exercise nuclear 
release proqedur~s; the level of play does not allow the full target request 
allocation process to be exercised; the OSC does not play for logistics 
6U1)port; re·s~nSe Mll and unit reports are not available and each region 
designs its own scenario. 
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4. J,i!!lf OTHER CCMdENTS. . An interesting sidelight · was a 
request by SACEUR's Action Cell to provide a real-world type answer to a 
scenario situation. The problem was to relieve pressure on northern Norway. 
B-52 capabilities and F-111 capabilities were briefed to the team for their 
knowledge and consideration. The area to be targeted would have been the Kola 
Peninsula. Based on the scenario, the massed troops and mobile defenses 
coupled with static defenses made high altitude attacks highly questionable 
and low altitude better. However, the F-lll with 24 bombs and hard TFR 
would be the optimum air delivery vehicle. (MY opinion). 
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B. (U) AFCENT. 

1. ..,., GENERAL. NATO was heavily enga~ed in conventional warfare 
at STARTEX. In the Central Region (CR), ORANGE (OR) forces were attacking 
along the entire German border with air attacks against BLUE (BL) airfields 
in Germany. OR attacks on UK airfields disrupted B-52 and KC-135 operations 
as well as destroying some aircraft. OR conducted chemicAl A~~R~~o +n~~,.~n 

out the exercise. (b)(5) 

(b)(5) 

2. ( U } ADVON ACTIVITY. ADVON observer activities during AA 83 
included: 

(a) (U) Inputing correct data into the CCIS data base. 

(b) (U} Observe the exercise and provide assistance. ERWIN 
desired 24-hour bomber and tanker coverage but it was impossible with two 
players. The 0600 to 18001 time frame was covered. We performed ADVON 
functions Qf drafting bomber request/allocation messages, tanker FOE allocation 
requests. and coordinated on Air Directive inputs. 

(c) "' On E+l, we were directed to go to the Alternate War 
HQ (CREST-HIGH) which was located, for this exercise, at Heinrich Hertz 
Kaserne in Birkenfeld. The alternate staff desired SAC force expertise 
while they were in charge of OR operations which lasted all day E+l. 

(d) (U) Helmets, gas masks and chemical suits were required. 
Gas masks were used by players at CREST HIGH for several hours after an OR 
chemical attack • 

. ( e } ( U) ERWIN was sealed for several hours during the evening 
of E+2. 

3. (U) OPERATIONS. 

(a) Jlll'f Bomber Operations. SHAPE MSG 040900Z Nov established 
the initial CR bomber allocation at nine sorties per day along with tactical 
control for use against mobile targets. Nine sorties were also allocated for 
8-10 Nov. The 11-12 Nov allocation was 18 sorties. B-52s were allocated 
to 2ATAF and 4ATAF to apply almost exclusively against mobile troop concentra­
tions by using the target change tactic. There was incomplete information 
at AAFCE to determine the exact targets or the results of the attacks. 

· } 

.. (1) (U) The B-52s were not included in the initial AAFCE 
data base and were added 7 Nov. 

( 2) ~ AAFCE did not receive any bomber request messages 
from 2 and 4ATAF even though they were requested several times. The ATAFs 
were addressed on the SHAPE message providing the initial allocation and new 
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procedures. As a. result, the AAFCE players examined the battle situation ) 
and made the bomber request to SACEUR as well as the subsequent suballocation 
to 2/ 4ATAF. The ADVON observer assisted with the process. Bombers were 
included in the Air Directive. 

( J) /IJiif It is extremely difficult for the ATAFs to identify 
a mobile ta.rl?.'et in the detail requeatt~d by SHAPE for them to base the B- 52 
allocation. This may be the reuson the ATAFs did not submit r>P.OllP.At. mPRR~'~~"'"". 

( 4 ) /l1'f A major BL counterattack was planned and conducted 
by 2ATAF. They requested JO B-52s to provide support of their objectives. 
SACEUR denied the request because of heavy commitment of B-52s to the Northern 
Region. Nine sorties previously allocated were employed in the counterattack. 

(b) Jlf/lllf Tanker Operations. In the STARTEX AAFCE Air Directive 
the KC-135 force was suballocated to 2ATAF and 4ATAF by base. The status of 
the allocated force, with pre-exercise scenario attrition, was as follows: 

BEDFORD 13 2ATAF 

GREENHAM COMMON 26 2ATAF 

BRIZE NORTON 12 4ATAF 

FAIRFORD 17 4ATAF 

TOTAL 68 AAFCE 

Tankers were employed at an average sortie rate of 1.0 due to sortie generation 
degrade at all tanker bases IAW exercise scenario, high daily first-wave 
sortie requirements, and DISTAFF OPSTAT inputs. On E+2 AAFCE planners 
realize~ that the remaining allocated tankers would not meet their planned 
air refueling requirements on E+ 3 and 4. The refueling requirements increased 
due to increased effort given to air defense and OCA. AAFCE requested from 
SACEUR allocation of FCE assets from Mildenhall to provide 20 additional 
sorties for the next two days. SACEUR allocated 15 aircraft from Mildenhall 
to satisfy this urgent requirement. On E+3 AAFCE sent request to SACEUR/ 
USCINCEUR/UBArE/JAF for authorization to use civilian UK airports Gatwick 
and Stanstead for gas and go operations. This request was prompted to increase 
survivability and sortie offload capability. By ENDEX this proposal was 
not approved. 

4. {U) FUTURE PARTICIPATION. Future CR SAC ADVON participation in 
ABLE ARCHER is reconmended only with the following stipulations: 

(a) (U) Scenario must include at least three days of conventional 
activity. 

(b) (U) Two bomber and two tanker planners participate at 
ERWIN/2ATAF /4ATAF (six personnel) for 24-hour coverage. 

(c) (U) NoB-52 fragging of sorties. 
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(d) (U) Two DISTAFF representatives (24-hour coverage) are 
provided to input unit reports. 

(e) ( U} SAC ADVON bags are complete and available at 7 AD so 
minimum preparation is required. 

(f) (U) ADVON players must be experienced. 

(g) (U) ADVON support is strongly desired by CWAAFCE/SACEUR. 

; . ( U) OTHER COMMENTS. This exercise again reinforced the need 
to improve the SAC ADVON capability to conduct wartime operations. Emphasis 
must be placed on completing the following: 

-- CINCSAC OPLAN 4102 

-- SAC ADVON bags built/maintained and in readiness for real-world 
crisis situations. 

SACR 55-7 Vol VII/VIII (staff conventional directive) 

Integration of B-52/KC-135 reporting procedures into the 
NATO system. 
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C. (U) AFNORTH 

1. ( U) GENERAL. 

(a) (U) The AFNORTH staff received the SAC ADVON with great 
enthusiasm but were somewhat disappointed when we were unable to provide 
24-hour coverage. It was finally agreed that we would cover the day shift, 
since it would provide the majority of our activity. 

(b) (U) The tanker representative took up a position in the 
RAOC (Regional Air Operations Center). The bomber representative was asked 
to divide his presence between the Targets Division and the RAOC, since his 
expertise and coordination would be required in both areas. 

(c) J,/1111' The target staff at AFNORTH appeared to be perfectly will­
ing to manage the bomber allocation, select targets, and make request to SHAPE, 
in accordance with SHAPE message. They were relieved to have the SAC ADVON', 
since they were unsure of the mechanics to make such a request. Had the SAC 
Reporting Guide been available to them, they could have accomplished necessary 
messages. · 

2. ( U) ADVON ACTIVITIES. 

(a) IJIIIIJ' The bomber representative was involved in the Target 
Action Group Meeting, as an observer, since this dealt primarily with the 
deconfliction of NATO nuclear strikes and B-52/other aircraft conventional ) 
attacks. Both representatives attended Shift Changeover/Update Briefing, and 
Air Reoources meeting. Level of questions for ADVON could have easily been 
answered by AFNORTH target staff. 

(b) 1#11"'1 With PSCs at COMNON, COMSONOR, and CCNBALTAP at minimal 
manning levels, requests from AFNORTH staff for B-52 target nominations went 
unanswered. COMBALTAP did make one request for attacks and implementation 
of "EBB HORN" mining in COMLAND ZEELAND area. 

(c) (U) Overall activity for the ADVON in the exercise was 
extremely limited. 

J. ( U) OPERATIONS. 

( a ) ( U ) B().(BER 
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and execution time, and lack of escort on a heavily defended target, support 
could not be provided. 

(b) (U) TANKER 

(1) IJII'f AFNORTH was allocated 20 tankers to support operations 
:in the Northern European Coll11Il8nd ( NEC). These were all used at a sortie rate 
of 1.5 each day. On 8 Nov AFNORTH requested that five KC-135s be positioned 
at Sola Airfield in Norway. These were used to provide more responsive 
refueling to marine and air defense aircraft in region. They also became 
an integral part of massed raid to extend range of F-111, F-4 and F-16 aircraft 
involved. 

4. (U) FUTURE PARTICIPATION. 

(a) ~ With PSCs at C~NON, COMSONOR, and COMBALTAP operating 
at minimum manning levels, requests from AFNORTH for target nominations for 
all aircraft went, for the most part, unanswered. What did filter up was oriented 
to the nuclear/chemical aspect of the exercise. The low piay level at these 
locations did not allow for the feedback that should be available. Without 
increased NATO and US manning at all levels, we cannot justify expanded SAC ADVON 
rartiairation. 

, ·· (b) .lll"f As cited in paragraph lc, the AFNORTH staff was willing 
to try operating without the SAC ADVON. Since in an actual conflict, the SAC 
ADVON may be delayed in arrival at locations, ABLE ARCHER would give NATO staffs 
an opportunity to at least become familiar with operations without SAC ADVON 
assistance. A small ADVON DISTAFF Cell at SHAPE could 100nitor inputs and act 
on them accordingly. 

(c) Jll1'J The presence of the SAC ADVON, especially in large 
numbers for an exercise of this nature, raises a sensitive, political issue 
concerning the role of the B-52. One may see an implication or make the 
inference that if B-52 aircraft are present in a nuclear scenario exercise, 
are they, b,Edng used to perform strike missions? Numerous times during 
the exe:r.ciae, the word "strike" was used in reference to B-52 sorties. While 
this is a:n obvious slip of the tongue and was quickly corrected, in most cases, 
it does serve to fuel any inference should a remark be made in a nonsecure 
environment. A large, if not fully manned, ADVON team which would be required 
to properly supp:>rt ABLE ARCHER, being depioyed to the ·many locations would only 
again give rise to speculation about the B-52 role. 
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D. (U) AFSOUTH 

1. ( U ) GENERAL. 

(a) (U) MG Brown (AIRSOUTH ,C/S) (USAF) was briefed on the 
capabilities and tactics for the B-52 and KC-135. The briefing was based on 
the WINTEX 83 briefing in the "RED BOOK" updated for B-52G only operations. 
The briefing was then given to LG Brown (CCIAAIRSOUTH) (USAF) who later offered 
the briefing to Admiral Small (AFSOUTH) (USN) and his C/S LG Blont (USA). 

(b) IIJIIf Due to the nti.merous new personnel in AIRSOUTH, the 
published timelines were modified to gain maximum training to all personnel 
involved in B-52 operations. MG Brown was pirticularly helpful in guiding 
tne AIRSOUTH ~anners to select targets that not only JrOVided optimum 
utilization of the B-52, but also had significant impact on the overall war plan • . ' 

(c) ./JIIf We · W)rked with AIRSOUTH personnel to encourage composite 
attack profiles for maximum disruption of enemy air and mutual support for 
Allied aircraft. A coordinated attack against Verna and Burgas Harbors ( B-52s), 
airfields in the harbor areas (fighters) and F-111 airfield attacks on the 
Crimean Peninsula were planned providing maximum mutual defense. Support 
packages utilizing F-4Gs, EA-6Bs and fighter cap were included in the attack. 
NOTE: The harbor attacks were planned three days earlier. Unconventional 
w:trfare personnel were inserted into the area tl'lO days pt'ior to :p~ss the 
updated DMPI to the planners for maximum effectiveness of the sortie. Beacon 
bombing · vas also discussed, but not used. ) 

(d) /till'! The level of play required us to be n:ore than advisors 
and observers. To pt'OVide the coordination required we split into two fhifts 
shortly after arrival. We had to press people to get the required data. This 
was ~ artificialty created s:ince the ATAFs did not have SAC ADVON representa­
tion. AFSOUTH is extremely interested in B-52 operations and the added capi­
bility it presents. Personnel pirticipating in Dense Crop need to aggressively 
justify B-52 allocation requests to insure AFSOUTH has proper representation 
during the allocation cycle. 

(e) /IJI"' AFSOUTH needs data to upiate DIRE JUMBO. Recommend 
aircraft location and timelines be sent from HQ SAC to Maj Richard M. Meeboer, 
AIRSOUTH Plans and Pol icy ( AIRSOUTH/PPPL). Also need a remark about E-JA 
refueling support, i.e., SHAPE will allocate E-Js and direct .PSC/MSC to 
supp:>rt. 

' . 
. ( f ) IJIIIf Recommend "Red Book" be sent to US plans sb::>ps, PSCs 

and MSc s. The "Red Book" needs to be releasable to NATO (Print on cover). 
Also NATO Reporting Guide needs to be sent to PSCs and MSCs. 

(g) f,JJ1If There is no set procedure for the AIRSOUTH/AFSOUTH 1 
staffs ( OPS, IN, TGTS, ADVON) to get together to review the ATAF bomber ~ 
requests, to have a coordinated, prioritized listing to send to SHAPE NLT 
llOOZ. There is little collective memory in the AIRSOUTH staff, even from 
the last WINTEX, hence it's been an education process to attempt to try to get '; 
the staffs together. The appearance is that the ATAFs sent their priority 
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lists to AFSOUTH, who passes it to AIRSOUTH and it t:ome:s down to the AIRSOUTH 
Intel, Ops and SAC ADVON to select the ta~ge~s. The targets are then selected 
by the Ops Chief who was at the A.FSOUTH briefing (in most cases the targeting 
philosophy is different). As a result target nomination lists are late 
or not sent and the only request sent is the BOMREQ, which does not provide 
SACEUR with the required data to make proper allocations. 

(h) IJIIIII1 A complete review of CCJAAIRSOUTH OPLAN 45604, "DIRE 
JUMBO" was completed. The COMM, Restricted areas, ECM, safe passage, emergency 
fields, procedures, etc. should be reviewed tor possible inclusion in SAC 4102 
or a SACR. This also applies to review ot all MSC/PSC/SACEUR plans impacting 
SAC 4102. 45604 also requires backup targets from· the ATA.Fs. It was explained 
that this should be removed from their plan. 

( i) Jll1't We received only one written answer to the BOMREQ during 
the exercise. This mission was coordinated requiring all aircraft in the same 
time block. As it turned out halt ot the aircraft were in a different time 
block, and during daylight hours (SHAPE MSG 081315Z Nov tor 10 Nov allocation). 
For staff training, to keep trom destroying the combined, coordinated attack 
on Vara and Burgan we flew as planned. 

( j) 1111' No message allocation for 11 Nov was received. Telecon 
received on morning of loth from Col Brown (SHAPE) cut the precoordinated 
number with LTC Haas from 15 to 9. 

( k) .J,illllf E-3A refueling were coordinated at the A.FSOUTH level. 
I feel the refueling should be handled at the ATA.F level to afford the 
tanker sgheduler the opportunity to manage his scarce refueling assets. Each 
E-3 is using one and one half tankers (three sorties ) each per day. We 
consistently had one in FIVE ATA.F and one in SIX ATAF. At one point we had 
one in each ATA.F, which would be a heavy load on the AFSOUTH tankers. 

2. ( U ) ADVON ACTIVITY. 

last day). 
(a) (U) Attend TGT selection meeting (held one in AIRSOUTH 

(b) (U) Prepare slides tor AIRSOUTH update briefing 1900L/0900L. 

(1) (U) BDA (yesterday's missions). 

(2) (U) Bomber activity (Today--actually next morning). 

( 3) ( U) Bomber activity (Tomorrow--actually two days away). 

(4) (U) Tanker activity. 

(c) (U) Prepare TGTs message. 

( d ) ( U ) Prepare BOMREQ. 

(e) (U) Prepare SUBALL. 



SECRU 
(f) (U) Prepare TFG tasking to ATAFs (artificial due to exercise). ) 

(g) (U) Tanker messages to support E- 3 (artificial due to exercise). 

( h ) ( U ) Input to COMAIRSOUTH ASSESSREP due by 17001. 

3. (U) OPERATIONS. 

(a) tJIIf Bomber. A total of 71 sorties were requested, 59 scheduled 
(based on final allocation) 50 of the 59 were flown by ENDEX. A total of four 
aircraft were lost due to ground and shipborne SAMS. Targets attacked 
included massed troops, soft armor, choke points and supply routes. One three­
ship sortie was against a helicopter landing area prior to ADVON arrival (a 
total of on three helos were destroyed on that mission). 

(b) IJIII'f Tanker. The only tanker involvement was w:l. th E-3A 
refueling. We received sporadic tanker inputs from ATAFs due to no SAC 
participation at that level. 

4. /,/~if FUTURE PARTICIPATION. With only a few locations with a 
SAC ADVON, too many simulations are required. It is confusing to the MSCs 
because they expect it to work like WINTEX. Recommend SHAPE allocate the 
B-52s and KC-1J5s to the MSCs at start of exercise and the MSCs work the 
exercise without the SAC ADVON. 
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E. , ' ( U ) UK RAOC 

1 . ~ GENERAL. I was in plaoe at exercise location at STARTEX. I 
viol ted 3 AF Liaiflon Cell, DISTAFF, and RAF tanker personnel to determine 
level or exercise plny. Although the Maotm• 0cennrio Events List indicated 
a significant requirement for KC-135 air refueling support of UK Air Defense 
operations and multiple vertical dispersals, UK AIR staff personnel viewed 
ABLE ARCHER as a "nuclear procedures" exercise and chose not to play actively 
from the ADOC and SOCS during the conventional phase ( 7-9 Nov). The first 
KC-135 air refueling missions took place at 0600Z on 9 Nov. Since the ADOC 
and SOCS are the prime employers of air refueling and direct vertical dispersals 
their lack of participation left little requirement for SAC participation 
in this exercise. 

( U) I spent the major! ty of my time learning how to use the Air 
Staff Management Aid ( ASMA) computer system, becoming familiar with the RAOC 
layout and what each cell does, and discussing present and future concepts 
with RAF and 3 AF liaision personnel. 

2. ( U) ADVON ACTIVITY. The following represents Tanker ADVON 
duties based on my WINTEX 83 participation at UK RAOC: 

(a) (U) Coordinate KC-135 allocation to the SOCS with the AOOC. 

(b) /tll't Prepare A TOe for TPW. (NOTE: This is only done for 
planned missions such as E-JA support or fighter deployments. OPCON of UK tanker 
assets supporting Air Defense rests with the SOCS and they launch the tankers 
unless sufficient warning is available, then the tanker cell will direct the 
launch by telecon. · In lieu of an ATO for Air Defense we pass an alert 
response condition ( 60 min, 30 min, or 15 min) for the required number of KC-135s 
for a time block and the controlling SOCs. 

. (c) /Ill'! Coordinate dispersal bases for all U.K. bas.ed airborne 
KC-1J5s and. vertically dispersed KC-135s with J AF Liaison Cell, Ground Defense 
Cell, Conting~ncy Plans Cell, and the Operations Support Cell when under air attack. 

' (d) ftltl't Coordinate air refueling requirements with the Tactical 
Air Support for Marl time Operations ( TASMO) Cell . 

(e) ~ Provide backup to 3 AF Liaison Cell in notifying TPW 
response cells of airborne dispersal when directed by ADOC. 

(f) ( U) Provide 3 AF Liaison Cell with a daily operations 
summary for CINCUKAIR's daiiy briefing. 

As noted in para lf only a limited amount of item 1 was played during ABLE 
ARCHER 83 due .to . reduced play by UKRAOC cells. 

DAY 

7 Nov 

J, (U) OPERATIONS. 

l1f/llf KC-135 Activity 

NO. OF SORTIES TOTAL FLY Tm.: 

0 0 

1.:1 
f ::xr .,...., 
~ ........ lit.ii.l 

NO. RCVRs 

0 

TOTAL OFFLOAD 

0 



e,. :l.Jlrl 

" fttinB . 
DAY NO. OF SORTIES TOTAL FLY TIME NO. RCVRs TOTAL OFFLOAD 

8 Nov 0 0 0 0 

9 Nov 8 24.0 32 F-4 192.CJA 

10 Nov 11* 39.0 12 F-4 72.0M 

11 Nov 0 0 0 0 

TOTAL 19 63.0 44 264.0M 

*Eight KC-135s launched for survival. 

. 4. /,IJIIf FUTURE PARTICIPATION. The CINCUKAIR Staff 1 s decisions not 
to man all RAOC cells or actively respond to exercise events during ABLE 
ARCHER 83 made it non cost effective for SAC ADVON participation. CINCUKAIR 
personnel view this exercise as strictly a nuclear procedures CPX. A SACEUR 
decision (sometime between EXORD development and STARTEX) to reduce the level 
of nuclear, exchange between Blue and Orange cancelled most of the British interest 
in ABLE ARCHER. The British also view that if Blue is resorting to the use 
of nuclear weapons to stop the Orange advance, then most or their Air Defense 
assets have been lost (fighter and tanker) and there is no requirement for 

.. 
) 

air refueling. Also, the lack of unit response cell play (BOTH US TPWs, and RAF ··.) 
SOCS and tanker bases) makes SAC ADVON play unrealistic. The tanker advisor 
is reduced to simulating all coordination required between TPWs, sacs and the 
UKRAOC cells on ATOs, airborne dispersal, and daily Ops summaries. This is not 
a good exercise for SAC ADVON training if procedural play by participants does not 
change for future exercises. 

(U} SAC ADVON .participation at UKRAOC for future ABLE ARCHERs should 
be eliminated unless the following conditions can be met: 

(a) ltJIIf Full manning and active participation by UKRAOC cells. in 
ADOC, Ground Defense, Tanker, USA.FE, and contingency plans. 

( b ) ( U) Active response cell play from the sacs and a TPW for 
UKAIR allocated KC-135s. 

(c) (U) 7 AD, 306 SW or 11 SG provide the tanker advisor to 
reduce the cost of sending CONUS-based ADVON personnel and provide flexibility 
if UKAIR reduces its enthusiasm during future exercises. 

5 • • , ( tJ') OTHER 

(a) (U) Tanker beddown in UK. 

(1) /111"1 Discussion: I was briefed we would use the CRESTED 
EAGLE 84 tanker beddown for ABLE ARCHER. The MSEL called for a beddown based 
on the ENDEX position for WINTEX 83 which was based on FY 82 UK beddown. 
This caused concern among several strike command personnel over ( 1 ) the use 
of Scampton by both RAF Victors and US KC-135s (they claim Scampton can't 
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support both); (2) The ability of Cottesmore to support KC-135s presently 
(they are delighted that UKAIR-allocated KC-135s are not collocated with 
other MSCs' assets) and (J) that the S4 position was not officially sanctioned 
or approved. I had a long discussion with SQ LDR John Ward, CINCUKAIR/ 
Contingency Plans about future initiatives for US COBs in UK. Basically they 
are as follows: (1) Replace Scampton with Elvington, (2) move US A-7s from 
Finningly to Manston opening up Finningly for KC-1J5s, ( 3) reduce the base 
loading at Fairford, Greenham Common, and Mildenhall by using other UK airfields 
not specifically identified for KC-135. NOTE: SQ LDR Ward's views, however, 
may only be Strike Connnand 1 s position and not that of :Y:>DUKAIR or USAFE. 

( 2) """ Recommendations: ( 1) More pree:xercise coordi~tion 
between SAC and 7 AD and UKAIR ADVON players on tanker beddown to be used. 
It would also be helpful if RAOC ADVON players were given as much background 
information as possible on the actual tanker beddow.n status of negotiations 
to preclude future embarrassment. ( 2) None. SQ LDR Ward 1 s comments are 
provided for your information. 

( b ) ( U) Status of CINCUKAIR Air Refueling Plan. 

( 1} IJIIIf Discussion: The CINCuKAIR Air Refueling Plan is 
still in ~he conceptual stage. SQD LDR Graham Lanchbury has been the only 

tanker planner assigned to Strike Command/Plans since March 1983. His daily 
involvement with the Ascension Island to Falkland Islands refueling missions 
has precluded any work on the MSC plan. FLT LT Paul McKernan has recently 
been assigned to Strike/Plans on a temporary basis until a permanent second 
position is filled (in about three months). He has been given the MSC refueling 
plan as~ his , top priority. I spent an entire day with hiin over GOLDEN EAGLE, 
COTTON CuRE .and AFNORTH 1 s BENT BOOM (Draft), providing recommendation 
on plan, format and content, and providing points of contact at 11 00 and 7 AD 
to get assistance in plan development. I recommended he use BENT BOOM as a 
model since operations to be conducted in AFNORTH are the most similar to 
UKAIR. The unique procedures used by UKA.IR in CoDDDS.nd control, airborne 
dispersal/survival scramble, enroute communications, and air refueling during 
hostilities required they be formulated into a written plan for use by our 
TPWs and all MSC tasking UK-based KC-l35s as soon as possible. 

( 2) (U) Recommendation: That 7 AD actively monitor the 
progress of CINCUKAIR's air refueling plan and provide ~ expertise in tanker 
operati9ns,!command control required by Strike Command to expedite plan completion. 
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III. FUTURE PARTICIPATION 

: A. ~ The preceding section contained the critiques written by the 
ADVON representatives. Due to travel restrictions, only an informal meeting 
was held at 7 AD, which not all members were able to attend. The comments · 
and observations are printed virtually verbatim--only editorial changes made-­
from the reports received. The critiques were prepared in isolation, yet the 
same themes occur in all. These themes are: short duration of exercise 
does not allow for real allocation cycle to be played; time lines are unrealis­
tically reduced; short duration demands experienced personnel since there is no 
time for training; low level of play at most headquarters does not allow for 
realistic play or appraisal; and the sensitive issue of B-~2 operations being 
conducted in conjunction with an exercise primarily designed to test nuclear 
release procedures. 

B. 
SAC ADVON participation in the ABLE ARCHER series of 

USAF 

' · I 

•· ~ . 
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DISTRIBUTION 

APO NEW YORK 09012 •••••••••••••••••••••••••••••••••••••••• 5 
?AD 000-1 

H0-5 

BARKSDALE AFB I LA 71110 ••••••••••••••••••••••••••••••••••• 2 
8AF DOX-2 

MARCH AFB, CA 92508 ••••••••••••••••••••••••••••••••••••••• 1 
15AF DOX-1 

OFFUTT AFB, NE 68113 •••••••••••••••••••••••••••••••••••••• 2 
HQ SAC 000-2 

TOTAL 10 

) 
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